
Integrated Oracle Primavera solution helps 
major expansion at Dublin Airport to fly
RPC was first engaged by Dublin Airport Authority to provide a Cost Management tool to support their major and ongoing 
project of airport expansion both in Dublin and at Cork Airport. Introducing Unifier was a big business shift at daa, but 
the success of this initial project has rolled out into the development of a fully integrated programme controls solution, 
incorporating Earned Value Management, Fund Management and Contract Management – all based around the Oracle 
Primavera toolset and providing all the necessary dashboards and reporting to enable the project team to keep on top of 
data and meet all the regulatory requirements of such a large, public-funded project. 

Business Sector
Transport, Aerospace, Construction and Engineering

Services Provided
• Integration

• Design Workshops

• Unifier Configuration

• Report Writing

• Cost Management Solution

• Earned Value Management Solution

• Contract Management Solution

Technologies Used
•  Oracle Primavera P6

• Oracle’s Primavera Unifier

• Oracle Primavera Gateway

• Oracle BI Publisher

 The solutions developed have pivoted daa  
 towards achieving the ethos of ‘single source  
 of truth’ – a key requirement for a delivering a  
 programme of this scale and complexity. 
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Approach
Understanding the client’s needs
A growth in passenger traffic and cargo through Dublin has 
necessitated an airport expansion plan with a budget in 
excess of 2 billion Euros, making it Ireland’s largest capital 
investment programme. 

Not only is this a major and complex construction and 
engineering project, including apron refurbishment, new 
roads and carparks, new airfield apron, buildings, baggage 
management and more than 140 construction projects 
across the site due for completion by 2024, but the need 
for strict cost controls and auditability were essential in 
meeting the necessary regulatory requirements. 

At the outset of the project, Dublin Airport Programme 
Controls were working primarily in Excel, using manual 
processes and disjointed systems that were sufficient 
for working at much lower levels of CapEx programmes, 
but could not be effectively scaled up for the far greater 
complexities of this major airport expansion project. 

Evolution of the brief
RPC employed their collaborative Rapid Application 
Development approach to fully scope out the requirements 
and shape a Cost Management solution using Oracle’s 
Primavera Unifier. 

As the Cost Management package was rolled out, the 
client realised that there was far greater potential within 
Unifier, which could be utilised in other areas of their 
work and to solve other problems that they faced within 
the business. Cost is just one element of the programme 
controls department and needs to be managed alongside 
schedule and risk, with contracts management feeding into 
all areas of that process. 

RPC was able to support the integration of Primavera 
P6, which had been in use for scheduling for some time 
already, into the Unifier environment, enabling cost 
performance data to be linked with schedule performance 
data using RPC’s Earned Value Management solution.

Main Challenges
Prior to this project, programme control transactions 
were being made using multiple records, in multiple 
spreadsheets, all manually updated and with the risk of 
the same record being distributed potentially with different 
data. DAA identified a need for traceability of both changes 
and records themselves, and auditability of data.

Oracle’s Unifier was identified as a process-driven tool 
that could deliver the required control and governance 
over the spend of the project. Implementing a major 
process change is challenging to a business but the User 
Acceptance process of the project development, driven 
and supported by RPC, was universally well-received, with 
test users quickly realising the significant benefits the new 
ways of working would offer and becoming ambassadors 
for the solution within the business.

The evolution of the project meant that this was, to a 
degree, a ‘learn-as-you-go’ process. The client had a vision 
of requirements and the problems to be solved. RPC was 
able to bring their expertise to the development workshops 
to understand what the client really needed, even if this 
was not what they thought they wanted, and to provide a 
solution that would meet those needs.

Benefits
• Efficient approvals process and standardised change  
 controls across all projects and programmes 

• Generation of usable benchmark information across all  
 different cost centres

• Cost data integrated with P6 data, Earned Value data  
 and Contracts data so that all can be mapped in line  
 with governance process

• Improved decision-making, supported by on-demand  
 report generation and real-time performance data

• ‘Single source of the truth’ data review, including   
 graphical illustrations of project performance from a  
 cost and schedule perspective

• Ability to manage all regulatory funding sources in one  
 place and track consumption at all levels

• Integrated and automated Contracts Management

• Reduced manual handling of data

• Improved forecasting based on actual project data

  RPC’s technical know-how and can-do attitude 
was exemplary, with a real willingness to go 
above and beyond when solving problems. 

 Working collaboratively with the RPC UK  
 team we have implemented the global standard  
 for enterprise project controls within the daa to  
 maximum effect and significantly improved  
 reporting capabilities. 

 Throughout the implementation, the RPC team  
 developed our internal capability to manage and  
 grow Unifier with limited support. All of these 
 factors together have greatly expanded the  
 possibilities for Unifier at Dublin Airport.  
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Testimonials
The RPC UK team implements world-class project control 
systems delivered by an expert team who have added significant 
value to our business.

From the outset, RPC UK took the time to understand not only 
the daa’s current requirements but the vision we had for our 
project controls team. This led to the initial implementation 
of a Project Cost Management system for the business. The 
value this system delivered opened the team’s eyes to the 
transformative benefits further system investment could deliver. 

Working collaboratively with the RPC UK team we have now 
implemented the global standard for enterprise project controls 
within the daa to maximum effect. This has enabled the daa to 
implement best-practice processes for lifecycle project controls 
including project, programme and portfolio cost management, 
earned value management, portfolio funding, contract 
management, change management, governance, progress 
measurement and significantly improved reporting capabilities. 

Alan Duffy – Head of Programme Controls

Working with RPC has been a very positive experience, the 
technical skills and the ability of the consultant to understand 
our requirements during early design workshops were key to our 
success later on. 

The solutions provided were effective and built in a modular 
manner enabling us to amend and add further configuration 
as our needs developed.Throughout the implementation, RPC 
developed our internal capability to manage and grow Unifier 
with limited support. All of these factors together have greatly 
expanded the possibilities for Unifier at Dublin Airport.

Gary McGrane – Programme Controls System Lead

Dave Hurren is an extraordinary talent. Implementation would 
have been significantly more challenging without his optimistic, 
intuitive approach to problem solving.

RPC has helped us to unlock the potential of Unifier, and has 
been instrumental in successfully integrating it across cost, 
programme and contract management.

Mark O’Brien – Senior Cost Manager

Working with RPC UK on the development of a solution for 
integrating data sources and deploying their Earned Value 
Management module in Unifier was a thoroughly satisfying 
experience. 

The team involved were very knowledgeable SMEs with track 
records of deploying bespoke solutions for various organisations.  
The team brought this experience and knowledge to bear whilst 
working with the daa to design and deploy bespoke solutions that 
met our requirements. The flexibility of the team all through this 
process is highly commendable.

The solutions developed have pivoted the daa Programme 
Controls team and wider organisation towards achieving our 
intended ethos of the ‘single source of truth’ – a key requirement 
for a delivering a programme with the scale and complexity of the 
one we are managing here.

Olukayode Oni – Scheduling Manager  

Working with the RPC team has allowed us to get the best out of 
the Unifier implementation. 

The regular challenge from Dave Hurren of “Just because you 
can, doesn’t mean you should” ensured we looked to simplify 
options and kept us from over complicating the solution. 

As implementation partners, RPC have proven to be unfailingly 
reliable and flexible. These qualities are invaluable to a delivering 
PM and have enabled us as a project team to successfully 
navigate any issues and changes that arose, and therefore 
deliver the best solution for daa. RPC have your back.  

Rachael Marsh – IT Project Manager


